APPENDIX B

MITIGATION MEASURES, MONITORING AND REPORTING PROGRAM FOR THE

MIT

2010 FISHERIES RESTORATION GRANT PROGRAM

IGATION

I. AESTHETICS

No specific mitigation measures are required to protect aesthetics.

A

GRICULTURE RESOURCES

No specific mitigation measures are required to protect agricultural resources.

. AIR QUALITY

No specific mitigation measures are required to protect air quality.

IV. BIOLOGICAL RESOURCES

General Measures for Protection of Biological Resources

1) Timing. To avoid impacts to aquatic habitat the activities carried out in the restoration

a)

c)

program typically occur during the summer dry season.

Work around streams is restricted to the period of June 15 through November 1 or the first
rainfall. This is to take advantage of low stream flow and avoid the spawning and
egg/alevin incubation period of salmon and steelhead.

Upslope work generally occurs during the same period as stream work. Road
decommissioning and other sediment reduction activities are dependent on soil moisture
content. Upslope projects do not have seasonal restrictions in the Incidental Take
Statement but work may be restricted at some sites to allow soils to dry out adequately. In
some areas equipment access and effectiveness is constrained by wet conditions.

The permissible work window for individual work sites will be further constrained as
necessary to avoid the nesting or breeding seasons of birds and terrestrial animals. At
most sites with potential for raptor (including northern spotted owls) and migratory bird
nesting, if work is conditioned to start after July 31, potential impacts will be avoided and no
surveys will be required. For work sites that might contain nesting marbled murrelets, the
starting date will be September 15 in the absence of surveys. The work window at
individual work sites could be advanced if surveys determine that nesting birds will not be
impacted.

For restoration work that could affect swallow nesting habitat (such as removal of culverts
showing evidence of past swallow nesting), construction will occur after August 31 to avoid
the swallow nesting period. Alternatively, the suitable bridge nesting habitat will be netted
before initiation of the breeding season to prevent nesting. Netting must be installed before
any nesting activity begins, generally prior to March 1. Swallows must be excluded from
areas where construction activities cause nest damage or abandonment.
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e) Planting of seedlings shall begin after December 1, or when sufficient rainfall has occurred
to ensure the best chance of survival of the seedlings, but in no case after April 1.

2) During all activities at project work sites, all trash that may attract predators shall be properly
contained, removed from the work site, and disposed of regularly. Following construction, all
trash and construction debris shall be removed from work areas.

3) Staging/storage areas for equipment, materials, fuels, lubricants, and solvents, will be located
outside of the stream's high water channel and associated riparian area. Stationary
equipment such as motors, pumps, generators, compressors, and welders located within the
dry portion of the stream channel or adjacent to the stream, will be positioned over drip-pans.
Vehicles will be moved out of the normal high water area of the stream prior to refueling and
lubricating. The grantee shall ensure that contamination of habitat does not occur during
such operations. Prior to the onset of work, DFG shall ensure that the grantee has prepared
a plan to allow a prompt and effective response to any accidental spills. All workers shall be
informed of the importance of preventing spills and of the appropriate measures to take
should a spill occur.

4) The grantee shall ensure that the spread or introduction of invasive exotic plants shall be
avoided to the maximum extent possible. Equipment shall be cleaned of all dirt, mud, and
plant material prior to entering a work site. When practicable, invasive exotic plants at the
work site shall be removed.

5) The number of access routes, number and size of staging areas, and the total area of the
work site activity shall be limited to the minimum necessary to complete the restoration
action.

6) Any equipment work within the stream channel shall be performed in isolation from the
flowing stream. If there is any flow when the work is done, the grantee shall construct coffer
dams upstream and downstream of the excavation site and divert all flow from upstream of
the upstream dam to downstream of the downstream dam. The coffer dams may be
constructed with clean river gravel or sand bags, and may be sealed with sheet plastic. Sand
bags and any sheet plastic shall be removed from the stream upon project completion. Clean
river gravel may be left in the stream, but the coffer dams must be breached to return the
stream flow to its natural channel.

7) For minor actions, where the disturbance to construct coffer dams to isolate the work site
would be greater than to complete the action (for example, placement of a single boulder
cluster), then measures will be put in place immediately downstream of the work site to
capture suspended sediment. This may include installation of silt catchment fences across
the stream, or placement of a filter berm of clean river gravel. Silt fences and other non-
native materials will be removed from the stream following completion of the activity. Gravel
berms may be left in place after breaching, provided they do not impede the stream flow.

8) Any equipment entering the active stream (for example, in the process of installing a coffer
dam) shall be preceded by an individual on foot to displace wildlife and prevent them from
being crushed.

9) If any non-special status wildlife are encountered during the course of construction, said
wildlife shall be allowed to leave the construction area unharmed, and shall be flushed,
hazed, or herded in a safe direction away from the project site. “Special status wildlife” is
defined as any species that meets the definition of “endangered, rare, or threatened species”
in section 15380 in Title 14 of the California Code of Regulations, also known as the “CEQA
Guidelines”.

B-2



10) Any red tree vole nests encountered at a work site will be flagged and avoided during
construction.

11) For any work sites containing western pond turtles, salamander, foothill yellow-legged frogs
or tailed frogs, the grantee shall provide to the DFG grant manager for review and approval, a
list of the exclusion measures that will be used at their work site to prevent take or injury to
any individual pond turtles, salamanders, or frogs that could occur on the site. The grantee
shall ensure that the approved exclusion measures are in place prior to construction. Any
turtles or frogs found within the exclusion zone shall be moved to a safe location upstream or
downstream of the work site, prior to construction.

12) All habitat improvements shall be done in accordance with techniques in the California
Salmonid Stream Habitat Restoration Manual. The most current version of the manual is
available at: http://www.dfg.ca.gov/fish/Resources/HabitatManual.asp

Specific Measures for Endangered, Rare, or Threatened Species That Could Occur at
Specific Work Sites

Rare Plants

The work sites for the 2010 grants projects are within the range of a variety of rare plant
species. The plant species found on a State or Federal special status list that might be associated
with the 2010 grants projects, was determined from a search of DFG’s Natural Diversity
Database. Because of the large number of widely scattered work sites proposed, it is not feasible
to survey individual work sites in advance and still be able to implement the restoration projects,
due to time limits on the availability of restoration funds. Lists of special status plant species that
might occur at individual work sites are presented in Appendix A. Past experience with grants
projects from previous years has shown that the potential for adverse impacts on rare plants at
salmonid restoration work sites is very low. Few sites surveyed for rare plants between 1999 and
2009 were found to have rare plant colonies; disturbance of rare plants was avoided in all cases.
In order to avoid impacts to rare plants during the 2010 grants projects, the following mitigation
measures will be implemented:

1) DFG will survey all work sites for rare plants prior to any ground disturbing activities. Rare
plant surveys will be conducted following the “Guidelines for Assessing the Effects of
Proposed Developments on Rare and Endangered Plants and Plant Communities” (DFG,
2000). These guidelines are available on the web at: http://www.dfg.ca.gov/habcon/.

2) If any special status plant species are identified at a work site, DFG will require one or more
of the following protective measures to be implemented before work can proceed:

a) Fencing to prevent accidental disturbance of rare plants during construction,

b) On-site monitoring by a qualified biologist during construction to assure that rare plants
are not disturbed, and

c) Redesign of proposed work to avoid disturbance of rare plants.

3) If it becomes impossible to implement the project at a work site without potentially significant
impacts to rare plants, then activity at that work site will be discontinued.

4) DFG shall ensure that the grantee or responsible party is aware of these site-specific

conditions, and will inspect the work site before, during, and after completion of the action
item.
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California freshwater shrimp (Syncaris pacifica)

Of the 59 work sites proposed as part of the 2010 grants program, two occurs within the
range of California freshwater shrimp (CFS) (723319 Save our Salmon (SOS) — Salmon Creek
Instream Habitat Enhancement Program (Tannery Creek) and 723432 Dry Creek Arundo donax
Removal and Riparian Vegetation Enhancement Project) (Appendix A). The range of the CFS
includes Marin, Napa, and Sonoma counties, excluding the Gualala River watershed. Therefore,
the potential for impacts to CFS will be mitigated by complying with all of the mandatory terms
and conditions associated with incidental take authorized by the U. S. Fish and Wildlife Service,
Biological Opinion dated August 17, 2004. DFG proposes to implement the following measures
to minimize adverse effects to the CFS and its habitat:

Where appropriate, a Service-approved DFG biologist will survey each site for shrimp before
allowing work to proceed and prior to issuance of a Streambed Alteration Agreement. All
overhanging vegetation, undercut banks, and tree roots will be surveyed with a butterfly net or
fish net. In site locations where shrimp are present, DFG will require the grantee to implement
the mitigation measures listed:

1) Equipment work will be performed only in riffle, shallow run, or dry habitats, avoiding low
velocity pool and run habitats occupied by shrimp, unless shrimp are relocated according to
the protocol described below. “Shallow” run habitat is defined as a run with a maximum
water depth, at any point, less than 12 inches, and without undercut banks or vegetation
overhanging into the water.

2) Hand placement of logs or rocks will be permitted in pool or run habitat in stream reaches
where shrimp are known to be present only if the placement will not adversely affect shrimp
or their habitat.

3) Care shall be taken during placement or movement of materials in the stream to prevent any
damage to undercut stream banks and to minimize damage to any streamside vegetation.
Streamside vegetation overhanging into pools or runs shall not be modified.

4) No log or rock weirs (including vortex rock weirs), or check dams shall be constructed that
would span the full width of the low flow stream channel. Vegetation shall be incorporated
with any structures involving rocks or logs to enhance migration potential for shrimp.

5) DFG must be notified at least one week in advance of the date on which work will start in the
stream, so that a qualified DFG biologist can monitor activities at the work site. All work in
the stream shall be stopped immediately if it is determined by DFG that the work has the
potential to adversely impact on the shrimp or its habitat. Work shall not recommence until
DFG is satisfied that there will be no impact on the shrimp.

6) Atleast 15 days prior to the onset of activities, DFG will submit the name(s) and credentials
of biologists who will conduct activities specified in the following measures. The grantee will
implement any additional conservation measures requested by DFG and/or the Service.

7) If in the opinion of the Service-approved biologist, adverse affects to shrimp would be further
minimized by moving shrimp away from the project site, the following procedure shall be
used:

a) A second survey will be conducted within 24 hours of any construction activity and
relocated. Shrimp will be moved while in the net, or placed in buckets containing stream
water and then moved directly to the nearest suitable habitat. Stress and temperature
monitoring of shrimp shall be performed by the Service-approved biologist. Numbers of
shrimp and any mortalities or injuries must be identified and recorded. Shrimp habitat is
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8)

9)

defined as reaches in low elevation (less than 116m) and low gradient (less than 1
percent) streams where banks are structurally diverse with undercut banks, exposed fine
root systems, overhanging woody debris or overhanging vegetation.

b) When no other habitat exists on a landowner’s property, the shrimp shall be held in
suitable containers with site water and released at the end of the day. Containers shall
be placed in the shade.

c) Only Service-approved biologists shall participate in the capture, handling, and
monitoring of shrimp. DFG will report annually on the number of capture, release and
injuries/mortality and agrees to modify capture/release strategy with Service staff as
needed to prevent adverse effects.

d) If moving the shrimp out of the work area cannot be accomplished, and other avoidance
measures have been deemed inappropriate, the DFG will drop activities at the work site
from the project.

e) Before any construction activities begin at a work site that may contain shrimp, the
Service-approved DFG biologist shall conduct a training session for all construction
personnel. At a minimum the training shall include a description of the shrimp and its
habitat, the importance of the shrimp and its habitat, the general measures that are being
implemented to conserve the shrimp as they relate to the work site, and the work site
boundaries where construction may occur.

At any work site that may contain shrimp, all fueling and maintenance of vehicles, other
equipment and staging areas shall occur at least 65 feet from any riparian habitat or water
body. The grantee shall ensure contamination of habitat does not occur during such
operations. Prior to the onset of work, DFG shall ensure that the grantee has prepared a
plan to allow a prompt and effective response to any accidental spills. All workers shall be
informed of the importance of preventing spills and of the appropriate measures to take
should a spill occur.

A Service-approved DFG biologist shall be present at the work site until such time as all
removal of shrimp, instruction of workers, and habitat disturbance associated with the
restoration project have been completed. The Service-approved biologist shall have the
authority to halt any action that might result in the loss of any shrimp or its habitat. If work is
stopped, the Service-approved biologist shall immediately notify DFG and the Service.

10) Ground disturbing activities in potential shrimp habitat shall be restricted to the period

between July 1 and November 1.

11) If a work site is temporarily dewatered by pumping, intakes shall be completely screened with

wire mesh no larger than 0.2 inch to prevent shrimp from entering the pump system. Water
shall be released or pumped downstream, at an appropriate rate, to maintain downstream
flows during construction. Upon completion of construction activities, any barriers to flow
shall be removed in a manner that would allow flow with the least disturbance to the
substrate.

12) Service-approved biologist shall permanently remove from within the project work site, any

individuals of exotic species, such as bullfrogs, centrarchid fishes, and non-native crayfish, to
the maximum extent possible. The grantee shall have the responsibility that such removals
are done in compliance with the California Department of Fish and Game Code.

13) Invasive non-native vegetation that provides shrimp habitat and is removed as a result of

Program activities shall be replaced with native vegetation that provides comparable habitat
for the shrimp. Revegetated sites shall be irrigated as necessary until vegetation is
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established. Revegetated sites shall be monitored until shading and cover achieves 80% of
pre-project shading and cover and for a minimum of 5 years.

14) No dumping of dead trees, yard waste or brush shall occur in shrimp streams, which may

result in oxygen depletion of aquatic systems.

Coho salmon (Oncorhynchus kisutch), Chinook salmon (Oncorhynchus tshawytscha), Steelhead
(Oncorhynchus mykiss), and Coast cutthroat trout (Oncorhynchus clarki clarki)

While all of the work proposed under this program will enhance habitat for one or more of
these species, 35 of the 59 work sites proposed as part of the 2010 grants program could involve
instream work in their habitat (Appendix A). In order to avoid any potential for negative impacts to
these species the following measures will be implemented:

1) Project work within the wetted stream shall be limited to the period between June 15 and
November 1, or the first significant fall rainfall. This is to take advantage of low stream flows
and to avoid the spawning and egg/alevin incubation period of salmon and steelhead.
Whenever possible, the work period at individual sites shall be further limited to entirely avoid
periods when salmonids are present (for example, in a seasonal creek, work will be confined
to the period when the stream is dry).

2) No heavy equipment shall operate in the live stream, except as may be necessary to
construct coffer dams to divert stream flow and isolate the work site.

3) Work must be performed in isolation from the flowing stream. If there is any flow when the
work is done, the operator shall construct coffer dams upstream and downstream of the
excavation site and divert all flow from upstream of the upstream dam to downstream of the
downstream dam. The coffer dams may be constructed with clean river gravel or sand bags,
and may be sealed with sheet plastic. Sand bags and any sheet plastic shall be removed
from the stream upon project completion. Clean river gravel may be left in the stream, but
the coffer dams must be breached to return the stream flow to its natural channel.

4) For minor actions, where the disturbance to construct coffer dams to isolate the work site
would be greater than to complete the action (for example, placement of a single boulder
cluster), measures will be put in place immediately downstream of the work site to capture
suspended sediment. This may include installation of silt catchment fences across the
stream, or placement of a filter berm of clean river gravel. Silt fences and other non-native
materials will be removed from the stream following completion of the activity. Gravel berms
may be left in place after breaching, provided they do not impede the stream flow.

5) Ifitis necessary to divert flow around the work site, either by pump or by gravity flow, the
suction end of the intake pipe shall be fitted with fish screens meeting DFG and NOAA
criteria to prevent entrainment or impingement of small fish. Any turbid water pumped from
the work site itself to maintain it in a dewatered state shall be disposed of in an upland
location where it will not drain directly into any stream channel.

6) Any disturbed banks shall be fully restored upon completion of construction. Revegetation
shall be done using native species. Planting techniques can include seed casting,
hydroseeding, or live planting methods using the techniques in Part XI of the California
Salmonid Stream Habitat Restoration Manual.

7) Suitable large woody debris removed from fish passage barriers that is not used for habitat

enhancement, shall be left within the riparian zone so as to provide a source for future
recruitment of wood into the stream.
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8) Measures shall be taken to minimize harm and mortality to listed salmonids resulting from
fish relocation and dewatering activities:

a) Fish relocation and dewatering activities shall only occur between June 15 and
November 1 of each year.

b) DFG shall minimize the amount of wetted stream channel that is dewatered at each
individual project site to the fullest extent possible.

c) All electrofishing shall be performed by a qualified fisheries biologist and conducted
according to the National Marine Fisheries Service Guidelines for Electrofishing Waters
Containing Salmonids Listed Under the Endangered Species Act, June 2000.

9) Projects that may affect southern steelhead cannot exceed 500 contiguous linear feet
10) If for some reason these mitigation measures cannot be implemented, or the project actions

proposed at a specific work site cannot be modified to prevent or avoid potential impacts to
anadromous salmonids or their habitat, then activity at that work site will be discontinued.

Tidewater Goby (Eucyclogobius newberryi)

The tidewater goby was listed by the state of California for protection in 1987, and federally
listed in 1994. However, the fish's need for specific kind of habitat means that the populations
are isolated from each other, and subject to extirpation due to various human activities, such as
draining of wetlands, sand bar breaches, pollutant accumulation in lagoons, and so forth.

Of the 59 work sites proposed as part of the 2010 grants program, 23 sites show the tidewater
goby listed on the corresponding species lists in Appendix A. Actual work sites are not within the
tidal zone and as such will not affect suitable habitat for the tidewater goby.

California red-legged frog (Rana aurora draytonii)

Twelve of the work sites proposed as part of the 2010 grants program are listed on the
corresponding species lists in Appendix A. Activities proposed for the sites (723384 San
Geronimo Valley Sediment Source Reduction, 723388 Lagunitas-Sinaloa Upland Habitat
Restoration Project, 723494 Coho Instream Habitat Restoration in the San Geronimo Valley,
Lagunitas Watershed, 723425 Gualala Wood in the Stream Program, 723321 Stream Flow
Monitoring in South-Central Steelhead Habitat of the Lower Big Sur River, 723448 San Jose and
Seneca Creeks Roads and Crossings Upgrades and Decommissioning, 723373 Pismo Creek
Fish Passage Improvement Project, 723438 San Luis Obispo Creek Watershed Arundo
Management Program, 723343 Salmon Creek Roads Implementation Project , 723485 Riparian
Restoration for Salmonid Recovery, Sonoma Creek (Phase Il), 723332 Upper Russian River
Exotic Invasives Removal Project, and 723432 Dry Creek Arundo donax Removal and Riparian
Vegetation Enhancement Project) will not remove or degrade CRLF habitat; however,
precautions will be required at these sites to avoid the potential for take of CRLF while using
heavy equipment. The potential for impacts to CRLF will be mitigated by complying with all of the
mandatory terms and conditions associated with incidental take authorized by the U. S. Fish and
Wildlife Service, Biological Opinion dated August 17, 2004, August 13, 2004, and December 11,
2008. DFG proposes to implement the following measures to minimize adverse effects to the
CRLF and its habitat:

1. Atleast 15 days prior to the onset of activities, the DFG will submit the names(s) and
credentials of biologists who would conduct activities specified in the following measures.
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10.

11.

No project activities will begin until the DFG has received written approval from the
Service that the biologist(s) is qualified to conduct the work.

A Service-approved biologist will survey the work site at least two weeks before the onset
of activities. If red-legged frogs are found in the project area and these individuals are
likely to be killed or injured by work activities, the Service-approved biologist will allow
sufficient time to move them from the site before work activities resume. Only Service-
approved biologists will participate in activities with the capture, handling, and monitoring
of red-legged frogs.

Before any construction activities begin on a project, a Service-approved biologist will
conduct a training session for all construction personnel. At a minimum, the training shall
include a description of the red-legged frog and its habitat, the importance of the red-
legged frog and its habitat, the general measures that are being implemented to conserve
the red-legged frog as they relate to the project, and the boundaries within which the
project may be accomplished. Brochures, books and briefings may be used in the
training session, provided that a qualified person is on hand to answer any questions.

A Service-approved biologist shall be present at the work site until such time as removal
of red-legged frogs, instruction of workers, and habitat disturbance has been completed.
The Service-approved biologist shall have the authority to halt any action that might result
in impacts that exceed the levels anticipated by the USACE and Service during review of
the proposed action. If work is stopped, the USACE and the Service shall be notified
immediately by the Service-approved biologist or on-site biological monitor.

During project activities, all trash that may attract predators will be properly contained,
removed from the work site, and disposed of regularly. Following construction, all trash
and construction debris will be removed from work areas.

All fueling and maintenance of vehicles and other equipment and staging areas will occur
at least 65 feet from any riparian habitat or water body. The USACE and the DFG will
ensure contamination of habitat does not occur during such operations. Prior to the
onset of work, the DFG will ensure that the grantee has prepared a plan to allow a
prompt and effective response to any accidental spills. All workers will be informed of the
importance of preventing spills and of the appropriate measures to take should a spill
occur.

A Service-approved biologist will ensure that the spread or introduction of invasive exotic
plant species is avoided to the maximum extent possible. Areas disturbed by project
activities will be restored and planted with native plants.

The number of access routes, number and size of staging areas, and the total area of the
activity will be limited to the minimum necessary to achieve the project goal. Routes and
boundaries will be clearly demarcated.

Ground disturbing activities in potential red-legged frog habitat will be restricted to the
period between July 1 and October 15.

To control erosion during and after project implementation, DFG will implement best
management practices, as identified by the appropriate Regional Water Quality Control
Board.

If a work site is to be temporarily dewatered by pumping, intakes will be completely
screened with wire mesh not larger than 0.2 inch to prevent red-legged frogs from
entering the pump system. Water will be released or pumped downstream at an
appropriate rate to maintain down stream flows during construction activities and reduce
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12.

13.

14.

15.

16.

17.

18.

19.

the creation of ponded water. Upon completion of construction activities, any barriers to
flow will be removed in a manner that would allow flow to resume with the lease
disturbance to the substrate.

Ponded areas thus must also be monitored for red-legged frogs that may become
entrapped. Any entrapped red-legged frog must be relocated to a pre-determined
receiving area.

A Service-approved biologist will permanently remove from the project area, any
individuals of exotic species, such as bullfrogs (Rana catesbiana), centrarchid fishes, and
non-native crayfish to the maximum extent possible. The biologist will have the
responsibility to ensure that their activities are in compliance with the Fish and Game
Code.

Prior to the onset of any project-related activities, the approved biologist must identify
appropriate areas to receive red-legged frog adults and tadpoles from the project areas.
These areas must be in proximity to the capture site, contain suitable habitat, not be
affected by project activities, and be free of exotic predatory species (i.e. bullfrogs,
crayfish) to the best of the approved biologist’s knowledge.

If red-legged frogs are found and these individuals are likely to be killed or injured by
work activities, the Service-approved biologists must be allowed sufficient time to move
them from the site before work activities resume. The Service-approved biologist must
relocate the red-legged frogs the shortest distance possible to one of the predetermined
areas. The Service-approved biologist must maintain detailed records of any individuals
that are moved (e.g., size, coloration, any distinguishing features, photographs (digital
preferred) to assist in determining whether translocated animals are returning to the point
of capture. Only red-legged frogs that are at risk of injury or death by project activities
may be moved.

Biologists who handle red-legged frogs must ensure that their activities do not transmit
diseases. To ensure that diseases are not conveyed between work sites by the Service-
approved biologist, the fieldwork code of practice developed by the Declining Amphibian
Populations Task Force must be followed at all times.

A DFG monitoring plan must be developed to determine the level of incidental take of the
red-legged frog associated with the Restoration Program funded activities in the area.
The monitoring plan must include a standardized mechanism to report any observations
of dead or injured red-legged frog to the appropriate USACE and Service offices.

The DFG or USACE must report any observation of the incidental take of red-legged
frogs associated with the implementation of the Restoration Program projects in
accordance with RGP78. The Service and the USACE must review the circumstances
surrounding the incident to determine whether any patterns of repeated authorized or
unauthorized activities are occurring that may indicate that additional protective
measures are required. If, after completion of the review, the USACE and the Service
agree that additional protective measures are required and can be implemented within
the existing scope of the action, the USACE must require the DFG to implement the
agreed-upon measures within a reasonable time frame; if the corrective actions cannot
be implemented with the scope of the existing action, the USACE and Service will
determine whether re-initiation of consultation is appropriate.

Despite term and condition #18 (above), the USACE must immediately re-initiate formal

consultation with the Service, pursuant to 7(a)(2) of the Endangered Species Act, if red-
legged frogs are taken within the action area at or in excess of the incidental take
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anticipated in the Incidental Take Statement section (of the biological opinion dated
December 11, 2008), whether by project or by year.

Arroyo Toad (Bufo microscaphus californicus)

None of the proposed projects in the 2010 grants program are located within the range of the
Arroyo Toad.

San Francisco Garter Snake (Thamnophis sirtalis tetrataenia)

None of the projects proposed in the 2010 grants program are located within the range of the
San Francisco Garter Snake.

Least Bell’s Vireo (Vireo bellii pusillus)

Following the listing of the Least Bell's Vireo subspecies as Federally Endangered in 1986,
there has been much conservation, restoration, monitoring, and research that has taken place in
its southern California range leading to increased populations in some areas. Of the 59 projects
proposed as part of the 2010 grants program, none are within the range of the Least Bell’'s Vireo.

Marbled murrelet (Brachyrampus marmoratus)

The marbled murrelet is listed as endangered under CESA and threatened under ESA.
Activities to protect and restore habitat will not remove or degrade suitable habitat for marbled
murrelets, however nesting birds could be disturbed by the noise from heavy equipment required
for projects such as culvert removal or placement of large woody debris.

Seventeen of the 59 work sites proposed as part of the 2010 grants program are listed on
the corresponding species lists in Appendix A. Activities proposed for the sites (723366 East
Fork Mill Creek Instream and Floodplain Habitat Improvement Project, 723406 Peacock Creek
Wood Loading Project, 723475 Wilson Creek Road Decommissioning and Fish Habitat
Restoration Project Ill, 722902 Elk River Road Decommissioning and Sediment Control Project,
Phase Il Additional Sites, 723190 Headwaters Forest South Fork Elk River Road
Decommissioning and Erosion Prevention Project, Additional Sites, 723317 Road
Decommissioning - Bluff and Camp Creeks, 723386 Petrolia Area Sediment Reduction Project,
723440 Francis Creek Ranch Road Improvement Project, 723460 2009 BLM Salmon Creek Road
Decommissioning Project, 723462 2009 GDRCo Salmon Creek Road Decommissioning Project,
723470 Mattole Flow Program: Water Storage and Forbearance Phase Il, 723471 Upper Elk
River Road Decommissioning Project, 723331 Little North Fork Big River Coho Habitat
Restoration Project, 723384 San Geronimo Valley Sediment Source Reduction Project, 723388
Lagunitas-Sinaloa Upland Habitat Restoration Project, 723494 Coho Instream Habitat
Restoration in the San Geronimo Valley, Lagunitas Watershed, and 723319 Save Our Salmon
(SOS) - Salmon Creek Instream Habitat Enhancement Program (Tannery Creek)) will not
remove, degrade, or downgrade suitable marbled murrelet habitat. Direct injury or mortality is not
an issue. The potential exists for noise from heavy equipment work at these sites to disrupt
marbled murrelet nesting. To avoid this potential impact, the following mitigation measures will
be implemented:

1) Adverse effects can be avoided by limiting heavy equipment work within 0.25 mile of marbled
murrelet habitat to the period between September 16 and March 23.
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2) Work shall not begin within 0.25 mile of any site with occupied or un-surveyed suitable
marbled murrelet habitat between March 24 and September 15.

3) The work window at individual work sites near suitable habitat may be modified, if protocol
surveys determine that habitat quality is low and occupancy is very unlikely.

4) If for some reason these mitigation measures cannot be implemented or the project actions
proposed at a specific work site cannot be modified to prevent or avoid potential adverse
effects to marbled murrelet or their habitat, then activity at that work site will be discontinued.

5) For projects contained in streams and watersheds included in a FWS Habitat Conservation

Plan the mitigation measures contained within those Habitat Conservation Plans will be
followed.

Northern spotted owl (Strix occidentalis caurina)

The northern spotted owl is listed as threatened under ESA. Restoration activities should
not alter habitat for northern spotted owls, however nesting birds could be disturbed by the noise
from heavy equipment during projects such as culvert removal or placement of large woody
debris. Disturbance can be avoided by limiting heavy equipment work within 0.25 miles of
suitable spotted owl habitat to the period between August 1 and January 31.

Of the 59 work sites proposed as part of the 2010 grants program, 30 are in potentially
suitable habitat for the northern spotted owl (723366 East Fork Mill Creek Instream and
Floodplain Habitat Improvement Project, 723475 Wilson Creek Road Decommissioning and Fish
Habitat Restoration Project Ill, 723190 Headwaters Forest South Fork Elk River Road
Decommissioning and Erosion Prevention Project Additional Sites, 723317 Road
Decommissioning - Bluff and Camp Creeks, 723385 Ryan Creek Large Woody Debris Project,
723386 Petrolia Area Sediment Reduction Project, 723436 Freshwater Creek - McCready Gulch
Road Decommissioning Project, 723440 Francis Creek Ranch Road Improvement Project,
723460 2009 BLM Salmon Creek Road Decommissioning Project, 723462 2009 GDRCo Salmon
Creek Road Decommissioning Project, 723470 Mattole Flow Program: Water Storage and
Forbearance Phase Il, 723471 Upper Elk River Road Decommissioning Project, 723477 Lower
Mad River Road Decommissioning and Fish Habitat Restoration Project, 722894 Standley Creek
Watershed Implementation, Phase | Additional Sites, 723331 Little North Fork Big River Coho
Habitat Restoration Project, 723418 Standley Creek Watershed Implementation Phase llI,
723423 North Fork Ten Mile River Large Wood Enhancement Project, 723425 Gualala Wood In
The Stream Program, 723446 Big Salmon Creek Watershed Implementation Project, Phase |,
723449 Cottaneva Creek Habitat Restoration Project, 723498 Cottaneva Creek Watershed
Restoration Implementation Project, Phase Il, 723333 South Fork Trinity Road Decommissioning,
723384 San Geronimo Valley Sediment Source Reduction Project, 723388 Lagunitas-Sinaloa
Upland Habitat Restoration Project, 723494 Coho Instream Habitat Restoration in the San
Geronimo Valley, Lagunitas Watershed, 723344 Green Valley Creek Roads Implementation
Project, 723499 Forsythe Creek Sediment Reduction Project, 723343 Salmon Creek Roads
Implementation Project, 723319 Save Our Salmon (SOS) - Salmon Creek Instream Habitat
Enhancement Program (Tannery Creek), and 723485 Riparian Restoration for Salmonid
Recovery, Sonoma Creek (Phase 1)) (Appendix A). None of the activities will remove, degrade
or downgrade spotted owl habitat. Direct injury or mortality of owls is not an issue. The potential
exists for heavy equipment work at these sites to disturb spotted owl nesting. To avoid this
potential effect, the following mitigation measures will be implemented:

1) Work at any site within 0.25 miles of suitable habitat for the northern spotted owl will not
occur from February 1 to July 31.
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2) The work window at individual work sites may be advanced prior to July 31, if protocol
surveys determine that suitable habitat is unoccupied.

3) If for some reason these mitigation measures cannot be implemented or the project actions
proposed at a specific work site cannot be modified to prevent or avoid potential impacts to
northern spotted owls or their habitat, then activity at that work site will be discontinued and
DFG will reinitiate consultation with FWS.

4) For projects contained within streams and watersheds included in a FWS Habitat

Conservation Plan the mitigation measures contained within those Habitat Conservation
Plans will be followed.

Willow flycatcher (Empidonax traillii),

Of the 59 work sites proposed as part of the 2010 grants program, nine are in potentially
suitable habitat for the Willow flycatcher (723452 Rowdy Creek Instream Habitat Enhancement
Project, 723479 Salt Creek Off-Channel Habitat Enhancement Project, 723386 Petrolia Area
Sediment Reduction Project, 723426 Valley View Ranch Upslope Sediment Reduction, 723440
Francis Creek Ranch Road Improvement Project, 723470 Mattole Flow Program: Water Storage
and Forbearance Phase I, 723505 Stream and Floodplain Restoration in McGarvey Creek,
Lower Klamath River, 723371 Scott River Fish Passage through Diversion Ditch Re-Profiling
Project, and Farmer’s Ditch Fish Screen) (Appendix A). None of the activities proposed for these
sites will significantly degrade existing willow flycatcher habitat, but the potential exists for the
noise from heavy equipment work or harvesting of revegetation material at these sites to disrupt
willow flycatcher nesting. To avoid this potential impact, the following mitigation measures will be
implemented:

1) Heavy equipment work shall not begin within one quarter mile of any site with known or
potential habitat for the willow flycatcher until after August 31. Heavy equipment work shall
not begin within one quarter mile of any site with known or potential habitat for the
southwestern willow flycatcher until after September 15.

2) Harvest of willow branches at any site with potential habitat for the willow flycatcher will not
occur between May 1 and August 31. Harvest of willow branches at any site with potential
habitat for the southwestern willow flycatcher will not occur between May 1 and September
15.

3) The work window at individual work sites may be modified, if protocol surveys determine that
nesting birds do not occur within 0.25 miles of the site during the breeding season.

4) No more than 1/3 of any willow plant shall be harvested annually. Care shall be taken during
harvest not to trample or over harvest the willow sources.

5) DFG shall ensure that the grantee or responsible party is aware of this site-specific condition,
and will inspect the work site before, during, and after completion of the action item.

6) If for some reason these mitigation measures cannot be implemented or the project actions

proposed at a specific work site cannot be modified to prevent or avoid potential impacts to
willow flycatcher or their habitat, then activity at that work site will be discontinued.
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Point Arena mountain beaver (Aplodontia rufa nigra)

The Point Arena subspecies is only found within a disjunct, 24-square mile area in western
Mendocino County, California. The U.S. Fish and Wildlife Service considers the range of the
Point Arena mountain beaver (PAMB) to include areas five miles inland from the Pacific Ocean
extending from a point two miles north of Bridgeport Landing south to a point five miles south of
the town of PAMB can be found along Nulls Creek, Mallo Pass Creek, Irish Gulch, Alder Creek,
Manchester State Park, Lagoon Lake, Lower Hathaway Creek, City of Point Arena, Lower and
Middle Brush Creek, and Hathaway Creek.

Of the 59 projects proposed as part of the 2010 grants program, three projects list the PAMB
in the species list (Appendix A). However, none of the activities proposed for these sites are
within the range of the PAMB and will not degrade suitable PAMB habitat.

V. CULTURAL RESOURCES

Ground-disturbance will be required to implement the project at some work sites that have
the potential to affect cultural resources. This potential impact will be avoided through
implementation of the following mitigation measures:

1) DFG will contract with a qualified archaeologist(s) and paleontologist(s) to complete cultural
and paleontological resource surveys at any sites with the potential to be impacted prior to
any ground disturbing activities. Cultural and paleontological resource surveys will be
conducted using standard protocols to meet the 2009 CEQA Guideline requirements.
Paleontological survey protocols are listed in Appendix D. The procedure for a programmatic
evaluation of archeological resources is provided in Appendix E.

2) |If cultural and or paleontological resource sites are identified at a site, DFG will require one or
more of the following protective measures to be implemented before work can proceed: a)
Fencing to prevent accidental disturbance of cultural resources during construction, b) on-site
monitoring by a cultural and or paleontological resource professional during construction to
assure that cultural resources are not disturbed, c) redesign of proposed work to avoid
disturbance of cultural resources.

3) DFG shall report any previously unknown historic, archeological and paleontological remains
discovered at a site to the USACE as required in the RGP.

4) If it becomes impossible to implement the project at a work site without disturbing cultural or
paleontological resources, then activity at that work site will be discontinued.

5) DFG shall ensure that the grantee or responsible party is aware of these site-specific
conditions, and will inspect the work site before, during, and after completion of the action
item.

6) Inadvertent Discovery of Cultural Resources - If cultural resources, such as lithic debitage,
ground stone, historic debris, building foundations, or bone are discovered during ground-
disturbance activities, work shall be stopped within 20 meters (66 feet) of the discovery, per
the requirements of CEQA (January 1999 Revised Guidelines, Title 14 CCR 15064.5 (f)).
Work near the archaeological finds shall not resume until a professional archaeologist, who
meets the Secretary of the Interior's Standards and Guidelines, has evaluated the materials
and offered recommendations for further action.

7) Prehistoric materials which could be encountered include: obsidian and chert flakes or
chipped stone tools, grinding implements, (e.g., pestles, handstones, mortars, slabs),
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8)

bedrock outcrops and boulders with mortar cups, locally darkened midden, deposits of shell,
dietary bone, and human burials. Historic materials which could be encountered include:
ceramics/pottery, glass, metal, can and bottle dumps, cut bone, barbed wire fences, building
pads, structures, trails/roads, railroad rails and ties, trestles, etc.

Inadvertent Discovery of Human Remains - If human remains are discovered during project
construction, work will stop at the discovery location, within 20 meters (66 feet), and any
nearby area reasonably suspected to overlie adjacent to human remains (Public Resources
Code, Section 7050.5). The county coroner will be contacted to determine if the cause of
death must be investigated. If the coroner determines that the remains are of Native
American origin, it is necessary to comply with state laws relating to the disposition of Native
American burials, which fall within the jurisdiction of the NAHC (Public Resources Code,
Section 5097). The coroner will contact the NAHC. The descendants or most likely
descendants of the deceased will be contacted, and work will not resume until they have
made a recommendation to the landowner or the person responsible for the excavation work
for means of treatment and disposition, with appropriate dignity, of the human remains and
any associated grave goods, as provided in Public Resources Code, Section 5097.98. Work
may resume if NAHC is unable to identify a descendant or the descendant failed to make a
recommendation.

Procedures for treatment of an inadvertent discovery of human remains:

a) Immediately following discovery of known or potential human remains all ground-
disturbing activities at the point of discovery shall be halted.

b) No material remains shall be removed from the discovery site, a reasonable exclusion
zone shall be cordoned off.

c) The DFG Grant Manager and property owner shall be notified and the DFG Grant
Manager shall contact the county coroner.

d) DFG shall retain the services of a professional archaeologist to immediately examine the
find and assist the process.

e) All ground-disturbing construction activities in the discovery site exclusion area shall be
suspended.

f) The discovery site shall be secured to protect the remains from desecration or
disturbance, with 24-hour surveillance, if prudent.

g) Discovery of Native American remains is a very sensitive issue, and all project personnel
shall hold any information about such a discovery in confidence and divulge it only on a
need-to-know basis.

h) The coroner has two working days to examine the remains after being notified. If the
remains are Native American, the coroner has 24 hours to notify the Native American
Heritage Council (NAHC) in Sacramento (telephone 916/653-4082).

i) The NAHC is responsible for identifying and immediately notifying the Most Likely
Descendant (MLD) of the deceased Native American.

j)  Within 24 hours of their notification by the NAHC, the MLD shall be granted permission by
the landowner’s authorized representative to inspect the discovery site, if they so choose.

k) Within 24 hours of their notification by the NAHC, the MLD shall recommend to the
landowner and DFG Grant Manager means for treating or disposing, with appropriate

B-14



dignity, the human remains and any associated grave goods. The recommendation may
include the scientific removal and non-destructive or destructive analysis of human
remains and items associated with Native American burials.

[)  Whenever the NAHC is unable to identify a MLD, or the MLD identified fails to make a
recommendation, or the landowner or his/her authorized representative rejects the
recommendation of the MLD and mediation between the parties by the NAHC fails to
provide measures acceptable to the landowner, the landowner or his/her authorized
representatives shall re-inter the human remains and associated grave offerings with
appropriate dignity on the property in a location not subject to further subsurface
disturbance.

m) Following final treatment measures, the DFG shall ensure that a report is prepared that
describes the circumstances, nature and location of the discovery, its treatment, including
results of analysis (if permitted), and final disposition, including a confidential map showing
the reburial location. Appended to the report shall be a formal record about the discovery
site prepared to current California standards on DPR 523 form(s). DFG shall ensure that
report copies are distributed to the appropriate California Historic Information Center,
NAHC and MLD.

9) Pursuant to RGP78 and in accordance to 36 C.F.R. Section 800.13, in the event of any
discovery during construction of human remains, archeological deposits, or any other type of
historic property, the DFG shall notify the USACE archeological staff (Steve Dibble at 213-
452-3849 or John Killeen at 213-452-3861) within 24 hours. Construction work will be
suspended immediately and will not resume until USACE re-authorizes project construction.

VI. GEOLOGY AND SOILS

There is no potential for a significant adverse impact to geology and soils; implementation of
the restoration project will contribute to an overall reduction in erosion and sedimentation.
Existing roads will be used to access work sites. Ground disturbance at most work sites will be
minimal, except for road improvements or decommissioning. Road improvements and
decommissioning will involve moving large quantities of soil from road fills and stream crossings
to restore historic land surface profiles and prevent chronic erosion and sediment delivery to
streams. In order to avoid temporary increases in surface erosion, the following mitigation
measures will be implemented:

1) DFG will implement the following measures to minimize harm to listed salmonids resulting
from culvert replacement activities and other instream construction work:

a) All stream crossing replacement or modification designs, involving fish passage, must be
visually reviewed and authorized by NOAA (or DFG) engineers prior to commencement
of work.

b) If the stream in the project location was not passable to, or was not utilized by all life
stages of, all covered salmonids prior to the existence of the road crossing, the project
shall pass the life stages and covered salmonid species that historically did pass there.
Retrofit culverts shall meet the fish passage criteria for the passage needs of the listed
species and life stages historically passing through the site prior to the existence of the
road crossing.

c) Effective erosion control measures shall be in-place at all times during construction.
Construction within the 5-year flood plain will not begin until all temporary erosion
controls (ie, straw bales or silt fences that are effectively keyed-in) are in-place down
slope of project activities within the riparian area. Erosion control measures shall be
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2)

d)

f)

g)

maintained throughout the construction period. If continued erosion is likely to occur after
construction is completed, then appropriate erosion prevention measures shall be
implemented and maintained until erosion has subsided.

Sediment shall be removed from sediment controls once it has reached one-third of the
exposed height of the control. Whenever straw bales are used, they shall be staked and
dug into the ground 6 inches. Catch basins shall be maintained so that no more than 6
inches of sediment depth accumulates within traps or sumps.

Sediment-laden water created by construction activity shall be filtered before it leaves the
right-of-way or enters the stream network or an aquatic resource area. Silt fences or
other detention methods shall be installed as close as possible to culvert outlets to
reduce the amount of sediment entering aquatic systems.

If the DFG determines that turbidity/siltation levels resulting from an activity or activities
constitute a threat to aquatic life, all activities associated with the turbidity/siltation shall
cease until effective DFG approved sediment control devices are installed and/or
abatement procedures are implemented.

Upon project completion, all exposed soil present in and around the project site shall be
stabilized within 7 days. Soils exposed by project operations shall be mulched to prevent
sediment runoff and transport. Mulches shall be applied so that not less than 90% of the
disturbed areas are covered. All mulches, except hydro-mulch, shall be applied in a layer
not less than two (2) inches deep. Where feasible, all mulches shall be kneaded or
tracked-in with track marks parallel to the contour, and tackified as necessary to prevent
excessive movement. All exposed soils and fills, including the downstream face of the
road prism adjacent to the outlet of culverts, shall be reseeded with a mix of native
grasses common to the area, free from seeds of noxious or invasive weed species, and
applied at a rate which will ensure establishment.

DFG will implement the following measures to minimize harm to listed salmonids resulting
from construction in the riparian corridor:

a)

b)

c)

d)

Retain as many trees and brush as feasible, emphasizing shade producing and bank
stabilizing trees and brush.

Use project designs and access points that minimize riparian disturbance without
affecting less stable areas, which may increase the risk of channel instability.

Minimize compaction by using equipment that either has (relative to other equipment
available) less pressure per square inch on the ground or a greater reach, thus resulting
in less compaction or less area overall compacted or disturbed.

At the completion of the project, soil compaction that is not an integral element of the
design of a crossing should be de-compacted.

Disturbed and compacted areas shall be revegetated with native plant species. The
species used should be specific to the project vicinity or the region of the state where the
project is located, and comprise a diverse community structure (plantings should include
both woody and herbaceous species). Plant at a ratio of two plantings to one removed
plant.

Unless otherwise specified, the standard for success is 80 percent survival of plantings or
80 percent ground cover for broadcast planting of seed after a period of 3 years.
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9)

The spread or introduction of invasive exotic plants will be avoided to the maximum
extent possible.

3) DFG willimplement the following measures to minimize harm to listed salmonids resulting
from road decommissioning activities:

a)

b)

d)

e)

Woody debris will be concentrated on finished slopes adjacent to stream crossings to
reduce surface erosion; contribute to amounts of organic debris in the soil; encourage
fungi; provide immediate cover for small terrestrial species; and to speed recovery of

native forest vegetation.

Work sites will be winterized at the end of each day when significant rains are forecast
that may cause unfinished excavations to erode. Winterization procedures shall
supervised by a professional trained in erosion control techniques and involve taking
necessary measures to minimize erosion on unfinished work surfaces. Winterization
includes the following: smoothing unfinished surfaces to allow water to freely drain across
them without concentration or ponding; compacting unfinished surfaces where
concentrated runoff may flow with an excavator bucket or similar tool, to minimize surface
erosion and the formation of rills; and installation of culverts, silt fences, and other
erosion control devices where necessary to convey concentrated water across unfinished
surfaces, and trap exposed sediment before it leave the work site.

Adequate erosion control supplies (gravel, straw bales, shovels, etc.) shall be kept at all
restoration sites to ensure sediment is kept out of water bodies.

If the DFG determines that turbidity/siltation levels resulting from an activity or activities
constitute a threat to aquatic life, all activities associated with the turbidity/siltation shall
cease until effective DFG approved sediment control devices are installed and/or
abatement procedures are implemented.

Mulching and seeding is required on all exposed soil which may deliver sediment to a
stream. Soils exposed by project operations shall be mulched to prevent sediment runoff
and transport. Mulches shall be applied so that not less than 90% of the disturbed areas
are covered. All mulches, except hydro-mulch, shall be applied in a layer not less than
two (2) inches deep. Where feasible, all mulches shall be kneaded or tracked-in with
track marks parallel to the contour, and tackified as necessary to prevent excessive
movement. All exposed soils and fills, including the downstream face of the road prism
adjacent to the outlet of culverts, shall be reseeded with a mix of native grasses common
to the area, free from seeds of noxious or invasive weed species, and applied at a rate
which will ensure establishment.

VIl. HAZARDS AND HAZARDOUS MATERIALS

The project will not create a significant hazard to the public or the environment. At work sites
requiring the use of heavy equipment, there is a small risk of an accident upsetting the machine
and releasing fuel, oil, and coolant, or of an accidental spark from equipment igniting a fire. The
potential for these impacts will be reduced to a less than significant level through implementation
of the following mitigation measures:

1) The grantee shall have dependable radio or phone communication on-site to be able to report
any accidents or fire that might occur.
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2)

3)

4)

5)

6)

7)

8)

9)

Heavy equipment that will be used in these activities will be in good condition and will be
inspected for leakage of coolant and petroleum products and repaired, if necessary, before
work is started.

When operating vehicles in wetted portions of the stream channel, or where wetland
vegetation, riparian vegetation, or aquatic organisms may be destroyed, the responsible party
shall, at a minimum, do the following:

a. check and maintain on a daily basis any vehicles to prevent leaks of materials that, if
introduced to water, could be deleterious to aquatic life, wildlife, or riparian habitat;

b. take precautions to minimize the number of passes through the stream and to avoid
increasing the turbidity of the water to a level that is deleterious to aquatic life; and

c. allow the work area to “rest” to allow the water to clear after each individual pass of the
vehicle that causes a plume of turbidity above background levels, resuming work only
after the stream has reached the original background turbidity levels.

Work with heavy equipment will be performed in isolation from flowing water, except as may
be necessary to construct coffer dams to divert stream flow and isolate the work site.

All equipment operators will be trained in the procedures to be taken should an accident
occur. Prior to the onset of work, DFG shall ensure that the grantee has prepared a plan Spill
Prevention/Response plan to help avoid spills and allow a prompt and effective response
should an accidental spill occur. All workers shall be informed of the importance of
preventing spills and of the appropriate measures to take should a spill occur.

All activities performed in or near a stream will have absorbent materials designed for spill
containment and cleanup at the activity site for use in case of an accidental spill. Clean-up of
all spills shall begin immediately. The responsible party shall notify the State Office of
Emergency Services at 1-800-852-7550 and the DFG immediately after any spill occurs, and
shall consult with the DFG regarding clean-up procedures.

All fueling and maintenance of vehicles and other equipment shall be located at least 150 feet
from any riparian habitat or water body. The grantee shall ensure contamination of habitat
does not occur during such operations.

Location of staging/storage areas for equipment, materials, fuels, lubricants, and solvents,
will be located outside of the stream’s high water channel and associated riparian area. The
number of access routes, number and size of staging areas, and the total area of the work
site activity shall be limited to the minimum necessary to complete the restoration action. To
avoid contamination of habitat during restoration activities, trash will be contained, removed
and disposed of throughout the project.

Stationary equipment such as motors, pumps, generators, compressors, and welders,
located within the dry portion of the stream channel or adjacent to the stream, will be
positioned over drip-pans.

10) No debris, soil, silt, sand, bark, slash, sawdust, rubbish, cement, or concrete or washings

thereof; asphalt, paint, or other coating material; oil or petroleum products; or other organic or
earthen material from any construction or associated activity of whatever nature shall be
allowed to enter into, or placed where it may be washed by rainfall or runoff into, waters of
the state. When operations are completed, any excess materials or debris shall be removed
from the work area and disposed of in a lawful manner.

11) All internal combustion engines shall be fitted with spark arrestors.
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12) The grantee shall have an appropriate fire extinguisher(s) and fire fighting tools (shovel and
axe at a minimum) present at all times when there is a risk of fire.

13) Vehicles shall not be parked in tall grass or any other location where heat from the exhaust
system could ignite a fire.

14) The grantee shall follow any additional rules the landowner has for fire prevention.

15) The potential for mercury contamination is largely predicted by the presence of historic
hydraulic gold mines and mercury (cinnabar) mines (California's Abandoned Mines: A Report
on the Magnitude and Scope of the Issue in the State, DOC 2000). Therefore, only a few
limited areas within the geographic scope of this grant program have any potential for gravels
contaminated with elemental mercury, they are: Middle Klamath River, Salmon River, Scott
River, and the Lower Middle and Upper Trinity River. (Though studies by the USGS failed to
find significant levels of methyl mercury near these mines.)

a. Given the limited geographical potential for encountering mercury contamination
(from historic mining) within the geographic scope, and the limited number of projects
within these areas that will either disturb the channel bottom or import gravels for
instream restoration; the following avoidance and mitigation measure will be
adhered to:

i. Any gravel imported from offsite will be from a source known to not contain
historic hydraulic gold mine tailings, dredger tailings, or mercury mine waste
or tailings.

VIIl. HYDROLOGY AND WATER QUALITY
1) Instream work shall be conducted during the period of lowest flow.

2) Work shall be performed in isolation from flowing water. If there is any flow when the work is
done, the grantee shall construct coffer dams upstream and downstream of the excavation
site and divert all flow from upstream of the upstream dam to downstream of the downstream
dam. The coffer dams may be constructed with clean river gravel or sand bags, and may be
sealed with sheet plastic. Sand bags and any sheet plastic shall be removed from the stream
upon project completion. Clean river gravel may be left in the stream, but the coffer dams
must be breached to return the stream flow to its natural channel.

3) For minor actions, where the disturbance to construct coffer dams to isolate the work site
would be greater than to complete the action (for example, placement of a single boulder
cluster), then measures will be put in place immediately downstream of the work site to
capture suspended sediment. This may include installation of silt catchment fences across
the stream, or placement of filter berm of clean river gravel. Silt fences and other non-native
materials will be removed from the stream following completion of the activity. Gravel berms
may be left in place after breaching, provided they do not impede the stream flow.

4) Before work is allowed to proceed at a site, DFG will inspect the site to assure that turbidity
control measures are in place.

5) Water conservation projects that include water storage tanks and a Forbearance Agreement,
for the purpose of storing winter water for summer use, require registration of water use
pursuant to the Water Code §1228.3, and require consultation with DFG and compliance with
all lawful conditions required by DFG. Diversions to fill storage facilities during the winter and
spring months shall be made pursuant to a Small Domestic Use Appropriation (SDU) filed
with the State Water Resources Control Board (SWRCB). DFG will review the appropriation
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of water to ensure fish and wildlife resources are protected. The following conditions shall
then be applied:

a. Seasonal Restriction: No pumping is allowed when stream flow drops below 0.7 cubic
feet per second (cfs) except as permitted by DFG in the event of an emergency.

b. Bypass Flows: Pumping withdrawal rates shall not exceed 5% of stream flow. If DFG
determines that the streamflow monitoring data indicate that fisheries are not adequately
protected, then the bypass flows are subject to revision by DFG.

c. Cumulative Impacts: Pumping days shall be assigned to participating landowner(s) when
streamflows drop below 1.0 cfs to prevent cumulative impacts from multiple pumps
operating simultaneously.

d. Pump Intake Screens: Pump intake screens shall comply with the “2000 California
Department of Fish and Game Screening Criteria™ for California streams that provide
habitat for juvenile coho, Chinook and steelhead. The landowner shall be responsible for
annual inspection and maintenance of screens. Additionally, the landowner shall be
responsible for cleaning screens as needed to keep them free of debris and ensure that
screen function complies with the criteria specifications.

e. These conditions do not authorize incidental take of any species, removal of riparian
vegetation, or bed, bank or channel alteration.

f. DFG shall be granted access to inspect the pump system. Access is limited to the
portion of the landowner's real property where the pump is located and those additional
portions of the real property which must be traversed to gain access to the pump site.
Landowner shall be given reasonable notice and any necessary arrangements will be
made prior to requested access including a mutually-agreed-upon time and date. Notice
may be given by mail or by telephone with the landowner or an authorized representative
of the landowner. The landowner shall agree to cooperate in good faith to accommodate
DFG access.

* Fish Screening Criteria are from "State of California Resources Agency Department of Fish and Game Fish Screening
Criteria, June 19, 2000." The "approach velocity" shall be calculated according to Section 2C "Screens which are not Self
Cleaning." These screening criteria are available at http://iep.water.ca.gov/cvffrt/DF GCriteria2.htm.

IX. LAND USE AND PLANNING

No specific mitigation measures are required for land use and planning.
X. MINERAL RESOURCES
No specific mitigation measures are required for mineral resources.

XI. NOISE

Personnel shall wear hearing protection while operating or working near noisy equipment
(producing noise levels 285 db, including chain saws, excavators and back hoes).

XII. POPULATION AND HOUSING

No specific mitigation measures are required for population and housing.
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Xlll. PUBLIC SERVICES

No specific mitigation measures are required for public services.

XIV. RECREATION

No specific mitigation measures are required for recreation.
XV. TRANSPORTATION/TRAFFIC

The project will not affect transportation/traffic, because erosion control and culvert
replacement projects will occur in wildland/rural sites with very little use. There is a potential that
culvert replacement at some work sites could temporarily interfere with emergency access. This
potential impact will be avoided through implementation of the following mitigation measure at
any sites where emergency access might be necessary:

1) During excavation for culvert replacement, the grantee shall provide a route for traffic around
or through the construction site.

XVI. UTILITIES AND SERVICE SYSTEMS

No specific mitigation measures are required for utilities and service systems.
MONITORING AND REPORTING

DFG will implement the following measures to ensure that individual restoration projects
authorized annually through the RGP (RGP12 and RGP78) will minimize take of listed salmonids,
monitor and report take of listed salmonids, and to obtain specific information to account for the
effects and benefits of salmonid restoration projects authorized through the RGP.

1) DFG shall provide USACE, NOAA and USFWS notification of projects that are authorized
through the RGP. The notification shall be submitted at least 90 days prior to project
implementation and must contain specific project information including; name of project, type
of project, location of project including hydrologic unit code (HUC), creek, watershed, city or
town, and county.

2) DFG Grant Manager will inspect the work site before, during, and after completion of the
action item, to ensure that all necessary mitigation measures to avoid impacts are properly
implemented.

3) DFG shall perform implementation monitoring on all completed restoration activities annually.
Current monitoring forms and instructions used by DFG are available online at:
http://ftp.dfg.ca.gov/Public/FRGP/Qualitative_Monitoring Forms/. DFG will submit a copy of
the final report, no later than March 1 annually to NOAA.

4) DFG shall perform effectiveness monitoring on at least 10 percent of restoration projects
funded annually. A random sample, stratified by project type and region, will be chosen from
the pool of new restoration projects approved for funding each year. Pre-treatment
monitoring will be preformed for newly selected projects, and post-treatment monitoring will
be preformed within three years following project completion. Current monitoring forms and
instructions used by DFG are available online at:
http://ftp.dfg.ca.gov/Public/FRGP/Qualitative_Monitoring_Forms/. DFG will submit a copy of
the final report, no later than March 1 annually to NOAA.
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5)

6)

7)

8)

9)

The DFG shall prepare an annual report to be submitted to NOAA by March 1 of each year.
This report will provide a summary of all restoration action items completed during the
previous year. The annual report shall include a summary of the specific type and location of
each project, stratified by individual project, 4" field HUC and evolutionary significant unit
(ESU). The report shall include the following project-specific summaries, stratified at the
individual project, 4" field HUC and ESU level:

a) A summary detailing fish relocation activities; including the number and species of fish
relocated and the number and species injured or killed.

b) The number and type of instream structures implemented within the stream channel.
c) The length of stream bank (feet) stabilized or planted with riparian species.

d) The number of culverts replaced or repaired, including the number of miles or restored
access to unoccupied salmonid habitat.

e) The distance (feet) of aquatic habitat disturbed at each project site.

DFG shall incorporate project data into a format compatible with the DFG/NOAA/Pacific
Fisheries Management Council Geographic Information System (GIS) database, allowing
scanned project-specific reports and documents to be linked graphically within the GIS
database.

For Marin, Mendocino, and Sonoma counties, DFG must submit an annual report due by
January 31 (RGP12) of each year of implemented projects to the US Fish and Wildlife
Service Office, 2800 Cottage Way, Sacramento, California 95825. The report must include:

a) A table documenting the number of California freshwater shrimp or red-legged frogs
killed, injured, and handled during each Restoration Program project that utilizes the
USACE authorization.

b) A summary of how the terms and conditions of this biological opinion and the protective
measures by the USACE and DFG worked.

c) Any suggestions of how these measures could be revised to improve conservation of this
species while facilitating compliance with the Act.

For Monterey and San Luis Obispo counties, DFG must submit an annual report due by
January 31 (RGP12) and February 28 (RGP78) of each year of implemented projects to the
US Fish and Wildlife Service Office, 2493 Portola Road, Suite B, Ventura, California 93003.
The report must include:

a) A table documenting the number of red-legged frogs killed, injured, and handled during
each Restoration Program project that utilizes the USACE authorization.

b) A summary of how the terms and conditions of this biological opinion and the protective
measures by the USACE and DFG worked.

c) Any suggestions of how these measures could be revised to improve conservation of this
species while facilitating compliance with the Act.

DFG will submit annual reports on July 1 of each year to the 401 Program Managers of the
State Water Resources Control Board and the appropriate RWQCB(s) documenting work
undertaken during the preceding year and identifying for all such work the following:

a) Project name and grant number;

b) Project purpose and summary work description;
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c) Name(s) of affected water body(ies);
d) Latitude/longitude in decimal degrees to at least four decimals;
e) Type(s) of receiving water body(ies);

f) For each water body type affected, the quantity of waters of the U.S. temporarily and
permanently impacted. Fill/excavation discharges shall be reported in acres and
filllexcavations discharges for channels, shorelines, riparian corridors, and other linear
habitat shall also be reported in linear feet;

g) Actual construction start and end-dates;
h) Whether the project is on-going or completed.

10) DFG shall report any previously unknown historic archeological and paleontological remains
discovered at a site to the USACE as required in the RGP. This information will also be
provided to the Native American Heritage Commission, 915 Capitol Mall, Sacramento, CA
95814.

11) Pursuant to RGP78, DFG will monitor and maintain the structures or work conducted at a
given site for at least three years after construction to ensure the integrity of the structure and
successful growth of the planted vegetation.

12) DFG will allow representatives of USACE to inspect the authorized activities at any time
deemed necessary to ensure that they are being or have been accomplished with the terms
and conditions of the RGP78.

13) Pursuant to RGP78, DFG shall notify the USACE annually of the year’s projects and shall not
begin the activity until after receiving a written Notice to Proceed (NTP). The NTP may
include site specific special conditions to avoid and minimize adverse impacts to waters of
the U.S.
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	8) Inadvertent Discovery of Human Remains - If human remains are discovered during project construction, work will stop at the discovery location, within 20 meters (66 feet), and a

